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Executive Summary 

This document represents the first comprehensive report on performance measures of the 
Washington State Department of Transportation Ferries Division (WSF).  While WSF has 
reported in the WSDOT Gray Notebook for ten years, this report provides expanded 
information on the accomplishments and completion of significant milestones related to the 
performance measures in RCW 47.64.360 including the following: 
 

ACCOMPLISHMENTS  
 

 Mukilteo Multimodal Terminal Project published a Draft Environmental Impact 
Statement that looked at four alternatives along the Mukilteo waterfront.  Two public 
hearings were held. Based on public, agency and tribal feedback along with the 
alternative’s ability to meet the project purpose and need, a preferred alternative was 
selected.  The ESA, Section 106 and Tribal Consultation processes were started.  The 
Record of Decision is expected in June 2013 and will be reported on in the next update. 

 

 The Seattle Multimodal Terminal Project confirmed an Environmental Assessment is 
required through the National Environmental Policy Act (NEPA) process.  The project 
completed the NEPA scoping process and modified the purpose and need to include a 
replacement in-kind of passenger only facility and future retail along Alaskan 
Way.  Drafting of the Environmental Assessment has begun. 

 

 The M/V Kennewick was delivered and put into ferry service.  The construction of this 
vessel completed the construction of three new vessels which replaced the steel electric 
class of ferry vessels.  WSF is also under contract for the construction of two new 144-
car ferries to begin replacement of the aging Evergreen State class vessels which are to 
be delivered in the 2013-15 biennium. 

 

PROGRAM DELIVERY 

 

 There was less than 1 injury per million passengers traveled in 2012; and we reduced 
employee injury rates by nearly 40% since 2010 by an increased focus on safety, 
improved follow up from accident investigations and integrating findings and lessons 
learned into procedures and training. 

 

 There have been 20 emergency repair requests to date this biennium totaling over $4.5 
million.   
 



FY 2012 Ferries Performance January 2013 Page 3 
Executive Summary 

 

 Washington State Ferries on-time performance has improved steadily over the past 
three fiscal years.  Since FY 2010 annual on-time performance has increased 4.4% 
(91.7% in FY 2010 to 96.1% in FY 2012).  

 

FY 2012 Ferries Performance Measures 

Legislative Background 
 

In the 2011 legislative session, RCW 47.64.360 set forth a process for establishing performance 

measures for WSF Division and listed areas in which performance measures were required.  The 

legislation called for an ad hoc committee to develop performance targets and present them 

for review to members of the transportation committees and the Joint Transportation 

Committee by December 31, 2011.  In addition, the legislation called for OFM to complete a 

government management and accountability performance (GMAP) report that provides a 

baseline assessment of current performance on the performance measures.  It requires an 

annual report from OFM to the Legislature by December 31 of each year on the performance 

for the fiscal year ending June 30 of that year.  The first annual performance report for FY 2012 

is due to the Legislature on December 31, 2012.   
 

WSDOT Performance Reporting 
 
WSDOT has over ten years of history of reporting the performance of its various programs. 

Specific to WSF Division, WSDOT has reported ridership and farebox revenue, service reliability, 

on-time trip performance, customer feedback, vessel and terminal preservation, and on-time 

and on-budget information for Nickel and TPA projects.  WSDOT also reported on new vessel 

construction quarterly during the construction of the Kwa-di Tabil class vessels and is currently 

reporting on construction of the Olympic Class (144-car) ferry. These new measures will 

complement the existing Gray Notebook performance and accountability reporting. 

Summary of recommended changes since last report 
 

Since the initial baseline report was published, WSDOT has found more accurate ways to report 

its performance with respect to the measures prescribed in RCW 47.64.360. Specifically, it is the 

recommendation of the department to modify the target for vessel out of service time from an 

average of six weeks to an average of eight weeks to account for an error in calculation of past 

performance. The department also recommends a modification to the passenger injuries per 

million passenger miles that excludes illnesses and natural causes from the measure.  

Development of Targets  
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An ad hoc committee was formed in 2011 consisting of members from the Senate and House 

transportation committees, the governor’s office, labor, legislative staff, and WSDOT.  The 

committee developed performance targets, specifically for the measures set forth in the 

legislation.  These include: 

 
1. Safety performance as measured by passenger injuries per one million passenger 

miles (#5) and by OSHA recordable crew injuries per ten thousand revenue service 
hours (#6). 

 
2. Service effectiveness measures including passenger satisfaction of interactions with 

ferry employees (#7), cleanliness and comfort of vessels and terminals (#8), and 
satisfactory response to requests for assistance (#9).   

 
3. Cost containment measures including operating cost per passenger mile (#10), 

operating cost per revenue service mile (#11), discretionary overtime as a 
percentage of straight time (#12), and gallons of fuel consumed per revenue service 
mile (#13). 

 
4. Maintenance and capital program effectiveness measures including project delivery 

rate as measured by the number of projects completed on time and within budget 
(#1 - #4), and vessel and terminal design and engineering costs as measured by a 
percentage of the total capital program (#14), including measurement of the 
ongoing operating and maintenance costs, and total vessel out-of-service time (#15). 

 
5. This report applied the National Transit Database to measure passenger injuries 

which is the same reporting approach used by the Chicago Transit Authority, New 
York Transit Authority, King County Department of Transportation, etc.  The criteria 
are required by the Federal Transit Administration (FTA). 
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Reporting 
 
This is the first issue of the Ferries Performance Report.  WSF Division performance data is 

based upon currently reported in the Gray Notebook on a quarterly basis includes ridership, 

farebox revenue, customer feedback, service reliability measured by number of missed trips, 

and on-time performance.  Periodically, WSF Division reports performance in other areas, 

including its capital program in terms of progress in reducing the maintenance backlog, 

progress in new vessel construction and condition ratings for terminals and vessels; safety; and 

environmental areas.  Data on past performance in the areas listed in the legislation as well as 

additional measures that are relevant to overall performance of a ferry system are contained in 

the following pages.  The baseline data provides a starting point and context for targets.   

 

The Performance Report adds to the current reporting practices including quarterly reporting in 

the WSDOT Gray Notebook and biennial reporting in the Governor’s Attainment Report and 

provides greater understanding of important contextual information such as:  

 

 Level of resources available and budget 

 Progress on major initiatives 

 General economic conditions that may have an influence on ridership or cost  

 Any changes in regulatory requirements, such as changes from the  

United States Coast Guard and environmental agencies 

 Labor negotiations and/or arbitrator rulings 

 Service changes or major disruptions 

 Marketing efforts and community partnerships 

 Capital program delivery milestones 

 
This report will also include a plan for improvement as identified or where appropriate.  As with 

all new reports, lessons learned and refinements to targeted areas are made to adequately 

report the funding and authority accomplished what the Legislature intended.  

 

Capital Program  

Washington State Ferries oversees the preservation and improvement of existing ferry 

terminals and vessels, as well as the construction of new vessels.  The program is responsible 

for the preservation of 20 terminals, 22 vessels, and the Eagle Harbor Maintenance Facility.  

Capital work consists of preservation and improvement projects that fall into three major 

categories: terminals, vessels, and emergency repairs.   The focus of a preservation project is to 

refurbish or replace systems that make up the terminal or vessel.  Ferry improvements increase 
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the capacity of the ferry system to move people and vehicles, provide ferry riders with 

connections to alternative modes of travel, and generate revenue and cost savings to support 

capital investments and service delivery.  

 

Ferries 2011-13 Biennial Capital Budget  
 

in millions 
2011-13 
Budget1 % of Budget 

Vessel Preservation and Improvement $209.5  51% 

Terminal Preservation and Improvement $71.7  17% 

Emergency Repair $3.0  1% 

 Subtotal (Sec. 308) $284.2  
 New Revenue for 2nd 144-car Vessel  

(Sec. 710) $130.0 31% 

TOTAL $414.2 100% 
1 Source:  ESHB 2190 (2012 Supplemental Transportation Budget)  

 

Operating Program  

Washington State Ferries is the world’s largest auto-carrying system in the world, and carries 

the most passengers of any ferry system in the United States.  In FY 2011 and FY 2012 the ferry 

system carried 22.2 million riders per year with 12.2million passengers and 10.0 million drivers 

using private or commercial vehicles.  There are approximately 450 sailings each day on nine 

ferry routes across Puget Sound and through the San Juan Islands including an international 

route to Sidney, British Columbia.   
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Ferries 2011-13 Biennial Operating Budget     

in millions 
2011-13 
Budget1 % of Budget 

Vessel and Terminal Operations 2 $382.5  81.7% 

Vessel and Terminal Maintenance $63.8  13.6% 

Other Administrative Costs 3 $14.0  3.0% 

Management and Administration 4 $7.8  1.7% 

 Total $468.1  100% 
1 Source: ESHB 2190 (2012 Supplemental Transportation Budget)   

2Includes fuel (fuel is $136.6 million, or 29% of the operating budget) 
3Credit cards, leases, printing, marketing, tariff review, studies, etc. 
4 Assistant Secretary, Communications, Accounting, Planning, etc. 
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